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31 October 2019 

 

 
Dear Member, 

 
South Chichester County Local Committee - Tuesday, 5 November 2019 
 

Please find enclosed the following document(s) for consideration at the meeting of 
the South Chichester County Local Committee on Tuesday, 5 November 2019 

which was unavailable when the agenda was published. 
 

 
 

 

Agenda No Item 
 

9. City Wide Parking Management Plan  (Pages 3 - 4) 

 

This information was not available at the time of publishing to 

ensure the most up to date details were given. 
 

10. Chichester District Council -  Infrastructure Business Plan: 
Project 353  (Pages 5 - 6) 

 
This information was not available at the time of publishing to 

ensure the most up to date details were given. 
 

 
Yours sincerely 

 
 

 
 
 

Tony Kershaw 
Director of Law and Assurance 

 
 
 

 
To all members of the South Chichester County Local Committee 
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Item 9. To Follow Update: 

 
South Chichester County Local Committee  
5 November 2019 

Update on Chichester Parking Management Plan (PMP) proposals 

This update is to advise CLC members that there is now a delay to advertising 

the proposed Chichester PMP.   Previously, we had hoped to advertise the formal 

Traffic Regulation Order (TRO) before Christmas, but we now expect that to be 

delayed until the 2nd week of January 2020, partly as it is Council practice not 

to hold such consultations over the Christmas break. 

The main reason for the delay is due to the large number of amendments 

needed to the 90 ‘map tile’ plans covered by the proposals.  In terms of parking 

restrictions, it is the largest TRO project that WSCC has ever promoted, and 

there is a requirement for pinpoint accuracy with both the plans and the 

associated legal documents.  The map tiles constitute the legal schedules in the 

TRO, and future parking enforcement might otherwise be challenged if there 

were inaccuracies. 

The revised timetable would mean an advert in January, potentially followed by 

an information report of the responses received, for discussion at the next CLC 

meeting on 3rd March.  The final decision would be taken by the Cabinet 

Member for Highways and Infrastructure shortly thereafter.  If it is decided to go 

ahead in March then we would carry out implementation over the summer of 

2020 with the scheme being operational around September. 

There are more details as to the background to the PMP proposals, including a 

report of responses to the informal consultation held in March this year, and a 

list of the amendments recommended by officers which are now being 

incorporated into these final proposals, at: 

https://www.westsussex.gov.uk/roads-and-travel/parking/residents-parking-

schemes/current-residents-parking-scheme-consultations/#chichester 

 

Contact: Mike Horton, Parking Strategy Team. 
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Item 10. To Follow Update: 
 

South Chichester County Local Committee  
5 November 2019 

 
A285 Westhampnett Road, Sustainable Transport Corridor- Spitalfield 
Lane to St. James Road Improvements  

 
The A285 Westhampnett Road sustainable transport improvements are a 

package of improvements to sustainable transport infrastructure and the 
Spitalfield Lane/St Pancras/Westhampnett Rd and St James Rd/Westhampnett 
Rd junctions.  This is a scheme that the County Council intends to deliver and an 

initial feasibility study was carried out in 2014 as part of the Strategic Transport 
Investment Programme.  The initial feasibility study identified potential 

improvements to the junctions and facilities for pedestrians and cyclists.   
 
The scheme is needed to mitigate potentially severe cumulative impacts on the 

transport network arising from development of sites allocated in the Chichester 
Local Plan 2015. Some of these sites are now being delivered and others are 

expected to come forward in the next five years. In addition to mitigating the 
impacts of development, the scheme will also provide wider community benefits 

by enhancing sustainable transport infrastructure for existing users of the 
corridor.  
 

Due to the proximity of the River Lavant which passes under Westhampnett 
Road in a culvert, further feasibility work and engagement with the Environment 

Agency has been necessary to reduce delivery risks before the next design 
stage.  This work, which has included traffic and topographical surveys and flood 
modelling, is nearing its conclusion and it is anticipated that next steps for the 

project and a timetable which will include consultation and all necessary 
statutory processes will be outlined in early 2020, following the conclusion of the 

further feasibility work.  The next stage for the project is the preliminary design 
stage. 
 

The scheme is expected to be funded using a combination of developer 
contributions and funding from other sources that will need to be identified 

together with resources to manage the preliminary design stage.  In 2018, the 
County Council submitted an application for funding from the DfT’s National 
Productivity Investment Fund which was unsuccessful.  The County Council is 

currently considering other potential funding options for the scheme. 
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