

North Horsham CLC Progress Statement

Date & Minute No/Ref	Subject	Action	Officer/ Member Contact	Progress
12/09/16 Talk With Us	North of Horsham Development	Update on S106	Strategic Planning WSCC	<p>The s106 was signed and planning permission issued on the 1 March 2018. The works will be delivered by the developer L&G have submitted their application for the S278/S38</p> <p>March 2020 Update: We now have Technical approval and are looking to start work in the next 4 months. There is further clarification around public information required before works start. West Sussex County Council Officers have undertaken to keep North Horsham CLC Members updated.</p>
Misc	Horsham Road Space Audit	Update requested	Miles Davy	<p>The Cabinet Member for Highways and Infrastructure made a decision On-street parking to support traffic management in December2018.</p> <p>The Horsham Road Space Audit project, due to commence in June 2019, has unfortunately had to be postponed due to unforeseen delays associated with similar projects in Chichester, Crawley, Burgess Hill and Worthing. Officers are also keen for work to start on the Horsham Growth Deal so that both of these projects can be aligned, and best use made of resources. It is now envisaged that work on the Horsham RSA will commence in early 2020.</p> <p>An update report on RSA progress went to Scrutiny Committee on 5 March that stated that Horsham RSA Feasibility project not yet started due to priorities elsewhere</p>

Date & Minute No/Ref	Subject	Action	Officer/ Member Contact	Progress
12/11/18	Horsham Enterprise Park		Gary Cox/Peter Catchpole	<p>Details of the consultation and responses to some of the issues raised can be found on the West Sussex 'Have Your Say' webpage.</p> <p>The planning application has now approved.</p> <p>A Cabinet decision was published on 18/02/20 to agree the delivery scheme.</p>
Misc	Traffic Regulation Orders (TRO) and Community Highway Schemes (CHS) for North Horsham	Area Highways Manager to provide regular updates	Area Highways Manager	<p>TRO updates:</p> <p>Forest Road Works complete Parkfield Works complete Riverside Works complete</p> <p>CHS attached as separate agenda item.</p>
Misc	New Horsham Fire Station and Training Facility	Update	WSF&RS	<p>WSCC are now in the process of designing a new state of the art WSFRS facility at Horsham and are at the point where our selected contractor (Willmott Dixon) can share the Concept Design.</p> <p>A presentation to the local media is planned for 24 February 2020 at 2pm at Hurst Road.</p> <p>A separate presentation to Horsham Members regarding the new WSFRS facility is planned for 12 March 2020.</p> <p>More information is available in the press release and there is also a virtual reality walk-through of the proposals on YouTube at https://youtu.be/d6DCq_QIsEk</p>

Date & Minute No/Ref	Subject	Action	Officer/ Member Contact	Progress
Misc	Highways Service Levels	North Horsham CLC Members requested clarification from the Cabinet Member for Highways and Infrastructure following some of the recent changes to highways service levels.	Cabinet Member for Highways and Infrastructure	<p>Weed spraying - The budget for highways maintenance has been increased by nearly £1m for 2020/21 and this will include funding for the reinstatement of the weed spraying programme.</p> <p>Potholes – Additional resources have been committed to repairing the increased volume of potholes, in order to keep the roads safe. The Government has yet to confirm whether there will be any additional funding to support pothole repairs. Members will be interested to know that 2,479 repairs were completed across the county in January – an average of more than 110 potholes repaired every working day. The number of repair teams tackling the issue has also been increased, from eight to 12.</p> <p>Gritting – the same network is being gritted as undertaken during the winter season 2018/19 (approximately 41% of the network).</p>