## **Parking TROs**

## Week 1 Assessment completed Proposal designed and drafted Local Member and Police consultation Instruct TRO Team Week 6 Legal documents prepared - Notice - Statement of reason - Order Proposal advertised Statutory consultation undertaken Week 14 1-5 Objections >5 Objections 0 Objections **Delegated Officer** Decision Cabinet Member Works Week 20 Decision completed Standstill period within 14 Week 22 weeks Call in period Week 24 Order sealed Week 28 Works completed within 14 weeks Works completed Order sealed within 14 weeks Order sealed Week 36 Week 38

## **Speed TROs**

