

Community Highway Schemes – Approved for design 2017 Update Sept 18 _

Appendix C

Location	Details	CLC	Local Member	Est. cost £	Update Sept 18
Faygate	A264 Crossing	North Horsham	Liz Kitchen	250000	Awaiting speed survey results to confirm the approach speed as the initial survey has shown speeds in excess of 50mph, which would prevent the crossing being installed without significant speed reducing measures on the A264
Billingshurst	Billingshurst – Marringdean footway	North Horsham	Amanda Jupp	250000	Local member has accepted that it is not possible to provide an adequate footway through here. Local land owner has already sold land to a developer and we will pursue improvements through the planning route. Scheme cancelled.
Billingshurst	Itchenfield – Chapel Road New Footway	North Horsham	Amanda Jupp North Horsham	100000	Preliminary and Detailed Design ongoing and Construction planned for 19/20
Rusper	Rusper Charwood Road- Improved crossing facilities to access day centre	North Horsham	Liz Kitchen	50000	Preliminary and Detailed Design ongoing and Construction planned for 19/20