

### Community Highway Schemes – Approved for design in 2016 Update Sept 18

Location	Details	Local Member	Est cost	Update Sept 18
Christs Hospital	Downs Link needs connection at Christs Hospital Station Provide new link between existing bridleways	Amanda Jupp	300k	Following concerns around the initial route being taken through a section of Ancient Woodland, the scheme is being redesigned based on a new route alongside old station platforms. The scheme is currently due to be delivered as part of the 19/20 programme.
Billingshurst Bypass Footbridge	Lighting	Amanda Jupp	20k	Works are due to commence this week on road crossing for power supply, and next week on footpath columns. Works due to be completed end of September.
Billingshurst, High Street near The Alders	Provision of gateway feature and pedestrian refuge	Amanda Jupp	20k	Pedestrian refuge was not feasible so an improved crossing was proposed with footway improvements to compliment. Developer works connected to the A272 upgrade on site have altered the existing footway layout and so our scheme has been put on hold until developer works are complete. Meeting with Chris Stark on site end of September to discuss and review.