

Timeline for developing the Reset Plan

Date	Item	Details
October 20		
12/10/20	Workshop – Keeping people safe from vulnerable situations	Workshop with CMT and partners
14/10/20	Workshop – A sustainable and prosperous economy	Workshop with CMT and partners
15/10/20	Online webchat with Becky Shaw	Staff Webchat with Becky to contribute to the Reset Plan
19/10/20	Workshop – Helping people and communities fulfil their potential	Workshop with CMT and partners
21/10/20	Workshop – Making best use of resources	Workshop with CMT on how WSCC resources should be used
October	Big Exchange Wall	Online noticeboard to WSCC staff to post their thoughts on the plan
November 20		
12/11/20	All member briefing day	Workshop to further iterate the priority outcomes and activities
13/11/20	West Sussex MPs meeting	First draft of the plan shared for comment and input together with budget update
19/11/20	West Sussex Leaders Meeting (D&Bs)	First draft of the plan shared for comment and input together with budget update
24/11/20	Public Cabinet Meeting	Draft plan agreed by Cabinet alongside budget update
December 20		
03/12/20	Performance and Finance Scrutiny Committee	Scrutiny of budget proposals and discussion/agreement on principles and methods for future scrutiny of Reset Plan by all Scrutiny Committees
11/12/20	Full Council	First full draft considered by Full Council
December	Delivery planning	Planning activities in more detail, alignment with budget, KPIs, equality impact assessment
December	Staff and partner engagement	Further engagement on latest version of the plan and input into delivery planning process
January 21		
January	Delivery planning	Continuation of delivery planning from December
27/01/21	Public Cabinet Meeting	Final draft of Reset Plan and Budget agreed by Cabinet
February 21		
12/02/21	Full Council	Final draft of Reset Plan and Budget agreed