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Summary 

The Crawley County Local Committee (CLC) is asked to make a decision on whether 
to continue with the removal of the “except bank holiday” restriction element of the 
Crawley Residents’ Parking Scheme (RPS). 

At a meeting of the County Local Committee held on 28th February 2018 County 
Councillors approved various changes to the RPS, one of which would see the 
removal of the “except bank holiday” restriction element of the scheme.

Officers reported at that meeting that the estimated cost for changing the signs 
would be in the region of £20K. Schedules for works have since been prepared and 
quotes obtained which have come in at between £58K to £91K to undertake the 
project works. 

Recommendation

That the Crawley CLC authorises the Director of Law and Assurance to bring the 
Traffic Regulation Order into operation as advertised with the exceptions of the 
Disabled Bay in Coppice Walk and the removal of the “except bank holiday” 
restriction element of the scheme.

1. Background and Context 

  1.1 At a meeting of the Crawley CLC held on 28th February 2018 a decision was 
taken to remove the “except bank holiday” element of the Crawley RPS. At 
the time it was anticipated by officers that the cost of the associated works 
would be in the region of £20K.

1.2 After approval was given by the CLC for the proposal to be implemented 
schedules were prepared which in turn allowed the project to be put out to 
tender.

1.3 Three quotes were received and these were £58K, £60K and £91K 
respectively.

1.4 Due to the cost to conduct the works being much greater than originally 
anticipated officers feel it necessary to review the decision to undertake the 
works.



1.5     The greater cost can be attributed to an initial underestimate of the number 
of signs that would need to be changed and changes to how works are priced 
internally.

2. Proposal

2.1 The proposal is to implement all the previously approved amendments to the 
RPS with the exception of the “except bank holiday” restriction element and 
the removal of the Disabled Bay in Coppice Walk.

2.2 Officers still feel that there are grounds to remove the “except bank holiday” 
restriction element of the scheme as discussed at the meeting held on the 
28th February 2018 but at this time with the quotes received officers are of 
the view that it would not be prudent to spend the amount of money quoted 
to achieved this aim.  

3. Resources 

3.1 A specialist contractor was employed for three months to undertake the work 
to prepare the schedules so that the quotes could be obtained. The cost was 
£8.5k, funded by the On-Street Parking Reserve.

4. Factors taken into account

4.1 Schedules have already been prepared and it may be that if the project is not 
progressed now that the schedules will become out of date. If works were to 
progress subsequently this exercise may need to be reviewed/repeated at an 
extra cost.

5. Risk Management Implications

5.1. The risk with not proceeding with the proposed change is resident 
dissatisfaction. A number of residents have indicated that the parking                                       
situation in their area is getting more difficult on Bank Holidays and that they 
would like the County Council to take action.

5.2. The risk with proceeding is that it may be perceived that the money could 
have been better spent on other highway related projects. 

6.   Other Options Considered

6.1 Officers did consider the application of vinyl overlays on the existing signs. 
This option proved to affect the overall price minimally and could make the 
signs confusing to motorists parking their vehicles.

7 Equality Duty



7.1 Councillors should be aware that the Equality Act 2010 bans unfair treatment 
and seeks equal opportunities in the workplace and in wider society. It also 
imposes a Public Sector Duty. The protected characteristics are age, 
disability, gender reassignment, marriage/civil partnership, pregnancy and 
maternity, race, religion or belief, sex and sexual orientation.

8. Social Value 

8.1 By still implementing the initial approved changes to the RPS with the 
exception of the “except bank holiday” element the proposals offer residents 
an opportunity to park more easily by adding to the overall capacity. Also by 
making advisory Disabled Bays mandatory ensuring their enforceability for 
the use of Blue Badge Holders.

9. Crime and Disorder Act Implications 

9.1 The County Council does not consider the scheme to create any crime and 
disorder issues. Officers have consulted with Sussex Police, who share this 
view.  It is considered this will not change if implementation takes place.

10. Human Rights Implications

10.1 There are not considered to be any Human Rights Act Implications.
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