
2023/24 CAPITAL MONITOR as at the end of September 2023
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Variance

23/24 In-Flight 23/24 Pipeline 23/24 Total Slippage/ Total 23/24 Actuals In-Flight Forecast Pipeline Forecast Full Over/(Under)
Capital Programme Capital Programme Capital Programme (Acceleration) Revised Capital to for Remaining for Remaining Year Spend

(February (February (February from 2022/23 Programme Date Period Period Forecast

Portfolio County Council) County Council) County Council)
£000 £000 £000 £000 £000 £000 £000 £000 £000 £000

Adults Services 0 0 0 0 0 65 (65) 0 0 0

Children and Young People, Learning and Skills 37,292 2,160 39,452 2,810 42,262 17,286 25,279 0 42,565 303

Community Support, Fire and Rescue 8,741 348 9,089 (4,864) 4,225 1,305 1,461 239 3,005 (1,220)

Environment and Climate Change 11,582 600 12,182 291 12,473 2,483 8,937 0 11,420 (1,053)

Finance and Property 6,627 800 7,427 0 7,427 765 3,543 0 4,308 (3,119)

Highways and Transport 46,702 1,500 48,202 (163) 48,039 27,416 22,101 0 49,517 1,478

Leader 2,683 0 2,683 372 3,055 2,341 714 0 3,055 0

Support Services and Economic Development 5,132 716 5,848 (1,289) 4,559 453 3,676 0 4,129 (430)

Total Capital Programme 118,759 6,124 124,883 (2,843) 122,040 52,114 65,646 239 117,999 (4,041)
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